
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/08/2003

ESTIMATE SUMMARY 08:50:00

CONTID: C14206         ESTIMATE NO: 0003 PROG 2002

PCN: 14206-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

 Lathrop to Walsenburg PERCENT TIME:

PROJECT NO: NH 1603-019                   

 Lathrop to Walsenburg

NAME OF ROAD: 160A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 09/12/2003 DATE TIME STARTED 03/27/2003

P.O. DRAWER 352 DATE LET 02/13/2003 DATE WORK BEGAN

 DATE AWARDED 03/06/2003 DATE TIME STOPPED 10/27/2003

 DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 10/27/2003

WALSENBURG CO81089     719-738-1883 DATE NOTICE TO PROCEED 03/27/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 483,658.91 PARTICIPATING $ $ 360,621.58

AWARD PROJECT AMT: 537,084.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,683.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

88.35%

56,367.65

360,621.58

360,621.58

355,937.83

$

$

$

$

427,291.26

0.00

427,291.26

0.00

427,291.26

-4,794.86

0.00

422,496.40

0.00

AMOUNT DUE 422,496.40 355,937.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 355,937.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.0 TIME ALLOW: 36

ORIG TIME ALLOW: 40
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PCN: 14206-BID    ESTIMATE RUN 10/08/2003

PROJECT: NH 1603-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000

57.000

202-00090  
 

57.000

EACH

5.00000 285.0057.000

285.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 41,947.000

0.000

202-00240  
 

41,947.000

SY  

0.59000 24,748.7341,947.000

0.00

0015 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

2,600.00000 2,600.001.000

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

220.000

203-00060  
 

220.000

CY  

10.00000 2,200.00220.000

2,200.00

0025 BLADING 0.000

50.000

203-01500  
 

50.000

HOUR

60.00000 3,000.0050.000

3,000.00

0030 POTHOLING 8.000

0.000

203-01597  
 

8.000

HOUR

240.00000 1,920.008.000

0.00

0035 STRUCTURE EXCAVATION 27.000

0.000

206-00000  
 

27.000

CY  

20.00000 540.0027.000

0.00

0040 STRUCTURE BACKFILL (CLASS 1) 31.000

0.000

206-00100  
 

31.000

CY  

25.00000 775.0031.000

0.00

0045 TOPSOIL 0.000

594.000

207-00205  
 

594.000

CY  

10.00000 5,940.00594.000

5,940.00

0050 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

16.00000 0.000.000

0.00

0055 *RESET MAILBOX STRUCTURE 0.000

2.000

210-00010  
 

2.000

EACH

300.00000 600.002.000

600.00
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PCN: 14206-BID    ESTIMATE RUN 10/08/2003

PROJECT: NH 1603-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.000

1.300

212-00006  
 

1.300

ACRE

300.00000 390.001.300

390.00

0065 *MULCHING (WEED FREE HAY) 0.000

1.300

213-00002  
 

1.300

ACRE

450.00000 585.001.300

585.00

0070 *MULCH TACKIFIER 0.000

260.000

213-00061  
 

260.000

LB  

2.20000 572.00260.000

572.00

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

110.580

403-00720  
 

110.580

TON 

45.00000 4,976.10110.580

4,976.10

0080 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-28) 0.000

8,166.750

403-33851  
 

8,166.750

TON 

36.59000 298,821.388,166.750

298,821.38

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

3,000.000

411-10255  
 

3,000.000

GAL 

1.25000 3,750.003,000.000

3,750.00

0090 *CONCRETE CLASS D (BOX CULVERT) 20.800

0.000

601-03030  
 

20.800

CY  

450.00000 9,360.0020.800

0.00

0095 *REINFORCING STEEL 2,237.000

0.000

602-00000  
 

2,237.000

LB  

0.85000 1,901.452,237.000

0.00

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

350.000

606-00301  
 

350.000

LF  

13.00000 4,550.00350.000

4,550.00

0105 *TRANSITION TYPE 3J 0.000

1.000

606-01385  
 

1.000

EACH

750.00000 750.001.000

750.00

0110 *END ANCHORAGE TYPE 3K 0.000

1.000

606-01390  
 

1.000

EACH

850.00000 850.001.000

850.00
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PCN: 14206-BID    ESTIMATE RUN 10/08/2003

PROJECT: NH 1603-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3L 0.000

2.000

606-01395  
 

2.000

EACH

200.00000 400.002.000

400.00

0120 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

3.000

606-02001  
 

3.000

EACH

1,500.00000 4,500.003.000

4,500.00

0125 *BRIDGE RAIL TYPE 3 0.000

12.000

606-10300  
 

12.000

LF  

65.00000 780.0012.000

780.00

0130 *DELINEATOR (TYPE I) 0.000

46.000

612-00001  
 

46.000

EACH

18.00000 828.0046.000

828.00

0135 *DELINEATOR (TYPE III) 0.000

8.000

612-00003  
 

8.000

EACH

23.00000 184.008.000

184.00

0140 *CONSTRUCTION SURVEYING 0.750

0.250

625-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

1,000.00

0145 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

12,500.00

0150 *EPOXY PAVEMENT MARKING 0.000

96.000

627-00005  
 

96.000

GAL 

95.00000 9,120.0096.000

9,120.00

0155 *FLAGGING 58.000

217.750

630-00000  
 

475.750

HOUR

19.00000 5,239.25275.750

4,137.25

0160 *TRAFFIC CONTROL INSPECTION 35.000

29.000

630-00007  
 

67.000

DAY 

110.00000 7,040.0064.000

3,190.00

0165 *TRAFFIC CONTROL MANAGEMENT 5.000

9.000

630-00012  
 

22.000

DAY 

350.00000 4,900.0014.000

3,150.00
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PCN: 14206-BID    ESTIMATE RUN 10/08/2003

PROJECT: NH 1603-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLASHING BEACON (SOLAR) 0.000

0.000

630-80002  
 

0.000

EACH

300.00000 0.000.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

30.00000 0.000.000

0.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.500

0.000

630-80342  
 

19.000

EACH

60.00000 510.008.500

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.500

0.000

630-80343  
 

9.000

EACH

75.00000 337.504.500

0.00

0190 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

0.500

0.000

630-80356  
 

1.000

EACH

1,100.00000 550.000.500

0.00

0195 *TRAFFIC CONE 101.500

0.000

630-80380  
 

209.000

EACH

2.00000 203.00101.500

0.00

0200 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A ASPHALT PAVEMENT INCENTIVE 0.000

-967.650

700-70012  
 

6,712.000

F A 

1.00000 -967.65-967.650

-967.65

0210 F/A QUALITY INCENTIVE PAYMENT 0.000

-8,404.500

700-70025  
 

19,078.000

F A 

1.00000 -8,404.50-8,404.500

-8,404.50

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A OJT COLORADO PROGRAM 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14206-BID    ESTIMATE RUN 10/08/2003

PROJECT: NH 1603-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 ADDED ITEM (DOLLAR)/ CHANGE ORDER #4 WAS NOT DONE 
RIGHT.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0255 ADDED ITEM (DOLLAR)/ HBP MIX DESIGN - INVOICE COST 0.000

0.000

900-00006  
 

1.000

DOL 

2,500.00000 0.000.000

0.00

CAT 423,334.26357,686.58469,658.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 FIELD OFFICE (CLASS 2) 0.500

0.500

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

2,500.00

0235 FIELD LABORATORY (CLASS 2) 0.500

0.500

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

4,000.00

0240 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

0245 ADDED ITEM (DAY)/ LD' STARTED ON JUNE 18, 2003 -6.000

-5.000

900-00005  
 

0.000

DAY 

913.00000 -10,043.00-11.000

-4,565.00

CAT 3,957.002,935.0014,000.00CURRENT AMT0400 $ $ $

$ 427,291.26360,621.58$483,658.91$CURRENT AMTPROJECT TOTAL


